

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 1

Duration: From date...19 Jan 2026... to date...24 Jan 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I finalized the problem statement and scope of Notify, a virtual learning companion that combines note-taking with flashcards, mind maps and an in-app browser, and locked the technology stack (Next.js, FastAPI, MongoDB, Redux and Groq) after a short literature survey of existing note-taking tools.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 2

Duration: From date...26 Jan 2026... to date...31 Jan 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I designed the high-level system architecture and finalized the MongoDB schema for the User and Notes collections, documented the functional and non-functional requirements covering performance, security, usability and scalability targets, and listed the dependencies required for both sides.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 3

Duration: From date...02 Feb 2026... to date...07 Feb 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I initialized the FastAPI backend, configured the MongoDB Atlas connection through Motor in database.py, and defined the Pydantic models for users and notes along with a health endpoint to verify the setup.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 4

Duration: From date...16 Feb 2026... to date...21 Feb 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I implemented the user authentication endpoints (register and login) with bcrypt password hashing and JWT-based session handling, added a get_current_user dependency for protected routes, and tested the full auth flow on Postman.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 5

Duration: From date...02 Mar 2026... to date...07 Mar 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I bootstrapped the Next.js frontend with Tailwind CSS, integrated Redux Toolkit with the user and notes slices, and built the landing page along with the login and signup screens wired to the backend authentication APIs.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 6

Duration: From date...09 Mar 2026... to date...14 Mar 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I built the Notes CRUD endpoints (create, fetch, update, delete) on the FastAPI backend and wired them to the Notes Redux slice on the frontend through axios, with proper ownership checks and loading and error states.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 7

Duration: From date...16 Mar 2026... to date...21 Mar 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I added the note-editing feature to the app using react-md-editor with live markdown preview, allowing users to write and save notes with rich formatting, and included a save action with toast feedback along with word-count and read-time indicators.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 8

Duration: From date...23 Mar 2026... to date...28 Mar 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I developed the side panel and notes list components to browse, search and switch between saved notes, added a delete confirmation flow, and connected the list to the user-specific notes endpoint with loading skeletons and an empty state.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 9

Duration: From date...06 Apr 2026... to date...11 Apr 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I implemented the in-app browser feature using a FastAPI proxy route that rewrites the framing headers, and added the FloatingDoc component so users can take notes side-by-side while researching.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 10

Duration: From date...20 Apr 2026... to date...25 Apr 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I integrated the AI module with Groq (Llama 3.1) to power an in-app chatbot with streaming responses, added an endpoint that auto-generates flashcards from note content, and rendered the flashcards in a flippable carousel on the frontend.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 11

Duration: From date...27 Apr 2026... to date...02 May 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I performed end-to-end testing of the authentication, notes, browser and AI features, fixed a race condition in the editor's auto-save, polished the UI for visual consistency, and tightened accessibility and error messaging across the application.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor:

Jaypee University of Engineering & Technology, Guna (MP)
Department of Computer Science & Engineering
Major Project Part-2 (18B19CI891)
B.Tech VIII Sem (A.Y. 2025-2026)

Weekly Progress Report No. - 12

Duration: From date...04 May 2026... to date...09 May 2026.

Project No.: PSB8

Title of the Project: Notify – A Virtual Learning Companion

Date of Meeting (to be filled by Supervisor):

Project Team:

To be filled by the Students			To be filled by the Supervisor	
S.No.	Name of Student	Enroll. No.	Whether present in the meeting or not (Yes/No)	Rating about Progress (excellent/Satisfactory/Not Satisfactory/No progress at all)
1	Tanish Bhole	221B407	Yes	
2				
3				

Progress made in the previous week:

This week, I deployed the frontend to Vercel and the backend services to Render, promoted MongoDB to a production cluster, refined the README, recorded the demo video, and finalized the Major Project Part-2 report.

Suggestions by the Supervisor for the next week:

Signature of the Supervisor: